



		Nombre	Duracion	Inicio	Terminado	Predecesores	Nombres del Recurso	9 ago 26
1	  	1.0 PROYECTO RE...	61 days	12/08/26, 08:00	04/11/26, 17:00			D L M
2	  	FASE 1 - PLANIF...	11 days	12/08/26, 08:00	26/08/26, 17:00			
3	  	1.1 Levantamient...	3 days	12/08/26, 08:00	14/08/26, 17:00			
4	  	1.2 Análisis de pr...	3 days	12/08/26, 08:00	14/08/26, 17:00			
5	  	1.3 Análisis preli...	3 days	17/08/26, 08:00	19/08/26, 17:00	3;4		
6	  	1.4 Definición de...	3 days	17/08/26, 08:00	19/08/26, 17:00	3;4		
7	  	1.5 Definición de...	2 days	20/08/26, 08:00	21/08/26, 17:00	5;6		
8	  	1.6 Elaboración ...	3 days	20/08/26, 08:00	24/08/26, 17:00	5;6		
9	  	1.7 Elaboración ...	3 days	24/08/26, 08:00	26/08/26, 17:00	7		
10	  	1.8 Planificación ...	3 days	24/08/26, 08:00	26/08/26, 17:00	7		
11	  	1.9 Validación y ...	0 days	26/08/26, 17:00	26/08/26, 17:00	8;9;10		
12	  	FASE 2 - DISEÑ...	10 days	27/08/26, 08:00	09/09/26, 17:00			
13	  	2.1 Validación op...	3 days	27/08/26, 08:00	31/08/26, 17:00	11		
14	  	2.2 Diseño de ar...	3 days	27/08/26, 08:00	31/08/26, 17:00	11		
15	  	2.3 Diseño del m...	4 days	27/08/26, 08:00	01/09/26, 17:00	11		
16	  	2.4 Diseño de ex...	4 days	27/08/26, 08:00	01/09/26, 17:00	11		
17	  	2.5 Diseño de int...	3 days	02/09/26, 08:00	04/09/26, 17:00	13;14;15		
18	  	2.6 Construcción...	4 days	02/09/26, 08:00	07/09/26, 17:00	13;16		
19	  	2.7 Validación fu...	2 days	08/09/26, 08:00	09/09/26, 17:00	13;17;18		
20	  	FASE 3 - DESAR...	23 days	10/09/26, 08:00	12/10/26, 17:00			
21	  	3.1 Configuració...	2 days	10/09/26, 08:00	11/09/26, 17:00	19		
22	  	3.2 Desarrollo de...	5 days	14/09/26, 08:00	18/09/26, 17:00	21		
23	  	3.3 Desarrollo de...	5 days	14/09/26, 08:00	18/09/26, 17:00	21		
24	  	3.4 Desarrollo de...	5 days	21/09/26, 08:00	25/09/26, 17:00	22;23		
25	  	3.5 Desarrollo de...	5 days	21/09/26, 08:00	25/09/26, 17:00	22;23		
26	  	3.6 Desarrollo de...	6 days	21/09/26, 08:00	28/09/26, 17:00	22;23		
27	  	3.7 Desarrollo de...	4 days	29/09/26, 08:00	02/10/26, 17:00	26		
28	  	3.8 Desarrollo de...	4 days	28/09/26, 08:00	01/10/26, 17:00	22		
29	  	3.9 Desarrollo de...	4 days	05/10/26, 08:00	08/10/26, 17:00	25;26;27;28		
30	  	3.10 Integración ...	2 days	09/10/26, 08:00	12/10/26, 17:00	24;25;27;28;29		
31	  	FASE 4 - PRUEB...	10 days	13/10/26, 08:00	26/10/26, 17:00			
32	  	4.1 Elaboración ...	2 days	13/10/26, 08:00	14/10/26, 17:00	30		
33	  	4.2 Pruebas unit...	4 days	13/10/26, 08:00	16/10/26, 17:00	30		
34	  	4.3 Pruebas func...	3 days	19/10/26, 08:00	21/10/26, 17:00	32;33		
35	  	4.4 Pruebas de u...	3 days	19/10/26, 08:00	21/10/26, 17:00	32;33		





		Nombre	Duracion	Inicio	Terminado	Predecesores	Nombres del Recurso	9 ago 26
36	  	4.5 Pruebas de c...	2 days	20/10/26, 08:00	21/10/26, 17:00	33		D
37	  	4.6 Corrección d...	3 days	22/10/26, 08:00	26/10/26, 17:00	34;35;36		L
38	  	4.7 Aceptación p...	0 days	26/10/26, 17:00	26/10/26, 17:00	37		M
39	  	FASE 5 - IMPLA...	5 days	27/10/26, 08:00	02/11/26, 17:00			
40	  	5.1 Preparación ...	2 days	27/10/26, 08:00	28/10/26, 17:00	38		
41	  	5.2 Configuració...	2 days	27/10/26, 08:00	28/10/26, 17:00	38		
42	  	5.3 Capacitación ...	1 day	29/10/26, 08:00	29/10/26, 17:00	40;41		
43	  	5.4 Implementaci...	1 day	30/10/26, 08:00	30/10/26, 17:00	42		
44	  	5.5 Monitoreo y ...	1 day	02/11/26, 08:00	02/11/26, 17:00	43		
45	  	5.6 Despliegue d...	0 days	02/11/26, 17:00	02/11/26, 17:00	44		
46	  	FASE 6 - CAPAC...	2 days	03/11/26, 08:00	04/11/26, 17:00			
47	  	6.1 Consolidació...	1 day	03/11/26, 08:00	03/11/26, 17:00	45		
48	  	6.2 Entrega de d...	1 day	03/11/26, 08:00	03/11/26, 17:00	45		
49	  	6.3 Capacitación ...	1 day	03/11/26, 08:00	03/11/26, 17:00	45		
50	  	6.4 Validación fin...	1 day	04/11/26, 08:00	04/11/26, 17:00	47;48;49		
51	  	6.5 Aceptación f...	0 days	04/11/26, 17:00	04/11/26, 17:00	50		

